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PRESENT SHEDULE AND TASKS

AT THEPRESENTo.WE ARE PROCEEDING WITH THE IDEA THAT WE WILL BE
REPLACING ALL~48 BURNERS ON UNIT I.

THE FOLLOWING IS THE LIST OF TASKS WITH THEIR RESPECTIVE SHEDULES
IN ORDER TO MEET THE UNIT I SPRING 1992 OUTAGE.
THIS SCHEDULE IS BEING REVIEWED BY B&W AND THEIR RESPONSE
IS DUE BY FRIDAY AUGUST 8,1991.

RELEASE FOR ENGINEERING B&W 8- 5-91
~ 8- 5-91

FINALIZE BURNER DRAWINGS B&W 8-26-91

FINITE ELEMENT ANALYSIS START RJM 8-26-91

FINITE ELEMENT ANALYSIS
RESULTS FOR MATERIAL
SELECTION 9-16-91

MATERIAL SELECTION
START
FINISH

9-16-91
9-20-91

MATERIAL ORDER .B&W
DELIVERY

9-23-91
11-22-91

RESULTS OF FINITE ELEMENT RJM 11-04-91

REVIEW OF FINITE ELEMENT
ANALYSIS DWP/IPSC/B&W 11-15-91

RELEASE FOR FABRICATION DWP 11-15-91

FABRICATION START
FINISH

B&W 11-25-91
B&W 3- 1-92

SPRING OUTAGE START ,
FINISH’

INSTALLATION START
FINISH

B&W -.-
B&W

BDRNER START-UP AND TUNING IPSC/B&W/RJM 4-18-92
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